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DATE: September 21, 1994

TO: District Engineers REVISED
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Gerald D. Dobie AND Paul Miller
Engineer of Construction Engineer of Engineering Services
SUBJECT: Joint Construction and Engineering Services Instructional

Memorandum 1994-F.
Unreasonable Delays Due to Utility Companies

When a contractor is unreasonably delayed due to a utilities action or inaction as discussed in
the 1990 Standard Specifications 1.09.03, write up the Recommendation in the following
manner:

1. Write a separate recommendation devoted only to the utility related delay.

2. State on the Recommendation that the costs incurred are the responsibility of
the utility company (include an address if possible).

Lansing Construction will forward the Recommendation to Engineering Services, who in turn will
recover the costs.

THIS MEMORANDUM APPLIES ONLY TO PROJECTS OVERSEEN BY MDOT
PERSONNEL. IT IS UP TO THE LOCAL AGENCIES TO RECOVER COST ON THEIR
PROJECTS.

Engineer of Construction

Engineer of Engineering Services

GDD:PM:JKG:srh

CC: Lansing Construction Engineers Engineering Services MAPA
Lansing Construction Technicians Design Division MCPA
Gary Taylor H. Linne, Maintenance
MRBA
Lee Kinney M & T Division MCA
Phyllis Fhaner (starmail) Barb Hayes, Finance OEO

Subject:  Utilities



